

Project Phase	Description	Timeline
Design Build Agreement – General Contracting	Review preliminary design options and project scope.	
Pre-Deposit Design	Detail Final design selection. Review cabinetry details, accessories, decorative hardware & detail drawings.	
Pre-Deposit – General Contracting	Defines project scope based on designs provided by Kitchen Center. Review project scope with trades.	
Deposit – Designer	Project drawings will be finalized and prepped for contractor and for cabinetry ordering. The Kitchen Center will pass on refined drawings to the General Contractor after placing the cabinetry order.	9-10 weeks
Deposit– – General Contracting	Project scope is finalized based on the final design selected. The General Contractor will schedule your project and coordinate the trades.	Project Timeline is based from cabinetry estimated ship week.
Start Project	General Contractor will pull permits and start project preparations in your home to prepare for with demolition. Timeline is generated based on estimated ship week for your cabinetry.	Project Timeline is based from cabinetry estimated ship week.
Duration of Project	General Contractor will supervise your project and trades working in your home. Weekly meetings will be scheduled with the team working on your project.	7-9 Weeks
Project Completion	Towards the end of your project there will be a meeting to review the last few items and create a Project Completion List. The Designer and General Contractor will be in communication throughout the project as project completion items come up.	Final Weeks (determined by Project Completion List)